COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2018

ESTI MATE SUMVARY 14: 26: 27
CONTI D C20715 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20715- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 40 WORK DAYS
SH 52: ANTELOPE CREEK PERCENT TIME:  32.50 ORI G TI ME ALLOW 40 VORK DAYS
PROJECT NO. STAO052A- 040
SH 52: ANTELOPE CREEK
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
AB Under gr ound PAY PERI OD ENDI NG 10/ 26/ 2018 DATE TI ME STARTED 10/12/2018
21269 County Road 47 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 12/ 2018
DATE AWARDED 09/ 05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/10/2018 DATE ACCEPTED
LaSal | e CO 80645 (520) 609- 3752 DATE NOTI CE TO PROCEED 10/12/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 480, 227. 54 PARTI Cl PATI NG $ 10, 030. 00 $ 10, 030. 00
AWARD PROJECT AMT:  $ 427,519. 30 NON- PARTI Cl PATI NG 284,715. 32 284,715. 32
PERCENT COMPLETE: 61.38% TOTAL EARNI NGS 294, 745, 32 294,745. 32
FUNDS AVAI LABLE: $ 185, 482. 22 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 294, 745. 32 294, 745. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,412.79 -6,412. 79
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 288, 332. 53 288, 332. 53
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 288, 332. 53 288, 332. 53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 288, 332. 53

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00027

202- 00035

202- 00090

202- 00220

202- 01000

203- 00060

203- 01500

203- 01597

208- 00002

208- 00035

C20715

20715-BI D
STA052A- 040

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Riprap

Renoval of Pipe

Renoval of Delineator

Renoval of Asphalt Mat

*Rermoval of Fence

Enbanknent Material (Conplete In Place)

Bl adi ng

Pot hol i ng

*Erosion Log Type 1 (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
2, 500. 00000
14. 000
sy
31. 00000
123. 000
LF
14. 00000
2.000
EACH
180. 00000
666. 000
5%
5. 25000
275. 000
LF
2. 00000
973. 000
oy
35. 50000
30. 000
HOUR
125. 00000
8. 000
HOUR
215. 00000
755. 000
LF
4. 00000
200. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
14. 000
14.000

0. 000
123. 000
123. 000

0. 000
2.000
2.000

0. 000
208. 300
208. 300

0. 000
187. 000
187. 000

0. 000
168. 000
168. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
290. 000
290. 000

0. 000
0. 000
0. 000
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2,500

434.

1,722

360.

1,093

374.

5, 964

1,075

1, 160

00

00

58

00

00

.00

00

00

.00
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AMOUNT

2,500

434.

1,722

360.

1,093

374.

5,964

1,075

1,160

00

00

00

00

58

00

00

.00

00

00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 208-00046

0065

208- 00075

0070

208- 00103

0075

208- 00105

0080

208- 00106

0085

209- 00600

0090

212-00006

0095

212-00032

0100

213-00003

0105

213- 00061

0110 304-06007

C20715
20715-BID
STAO052A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Pre-fabricated Concrete Washout Structure

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nment

of Sedi nent

of Sedi ment

Reroval )

(Labor)

(Equi prent)

*Dust Palliative (Magnesium Chloride)

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
535. 00000
2.000
EACH
425. 00000
30. 000
HOUR
30. 00000
8. 000
HOUR
65. 00000
40. 000
HOUR
65. 00000
21, 500. 000
GAL
1. 25000
0. 400
ACRE
2, 150. 00000
0. 400
ACRE
3, 600. 00000
0. 400
ACRE
1, 800. 00000
80. 000
LB
4. 20000
42.000
cy

35. 00000

QrY TH'S PERI OD
QTY TO DATE

0
21, 500.
21, 500.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
42.
42.

000
000

Page 3

ESTI MATE RUN 10/ 29/ 2018

535.

850.

26, 875

1,470

.00

.00

.00

00

.00

.00

.00

.00

00
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AMOUNT

535.

850.

26, 875

1, 470

00

00

.00

.00

.00

00

.00

.00

.00

.00

00



CONTI D: C20715 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20715-BI D ESTI MATE RUN 10/ 29/ 2018
PRQJECT: STAO52A- 040 ESTI MATE NO 0001 14: 26: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 304-06008  Aggregate Base Course (Class 6) (Special) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0116 403-33741 HMA (G S) (75) (PG 64-22) Added by CMO #2 75. 370 0. 000
TON 75.370 18,993. 24
252. 00000 75. 370 18, 993. 24
0120 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 90. 000 0. 000
TON 0. 000 0. 00
252. 00000 0. 000 0. 00
0125 420-00112 Geotextile (Drainage) (dass 1) 265. 000 0. 000
SY 0. 000 0. 00
6. 75000 0. 000 0.00
0130 506-00212 Riprap (12 Inch) 171. 000 0. 000
cY 0. 000 0. 00
141. 00000 0. 000 0. 00
0135 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0140 607-01000 *Fence Barbed Wre with Metal Posts 283. 000 0. 000
LF 0. 000 0. 00
5. 35000 0. 000 0. 00
0145 612- 00036 Del i neator (Flexible) (Square Base) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0150 625-00000  *Construction Surveying 1. 000 0. 000
LS 0.420 4, 620. 00
11, 000. 00000 0. 420 4,620. 00
0155 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 1. 000 32, 000. 00
32, 000. 00000 1.000 32, 000. 00
0160 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00

4,100. 00000 0. 000 0. 00



CONTI D: C20715 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20715-BI D ESTI MATE RUN 10/ 29/ 2018
PRQJECT: STAO52A- 040 ESTI MATE NO 0001 14: 26: 27
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 627-00013 *Paverrent Marking Paint (H gh Build) 3. 000 0. 000
GAL 2.000 920. 00
460. 00000 2.000 920. 00
0170 630-00000 *Fl aggi ng 500. 000 0. 000
HOUR 12. 000 300. 00
25. 00000 12. 000 300. 00
0175 630-00007 *Traffic Control Inspection 21.000 0. 000
DAY 21.000 5, 985. 00
285. 00000 21.000 5, 985. 00
0180 630-00012 *Traffic Control Managenent 40. 000 0. 000
DAY 3. 000 1,023.00
341. 00000 3.000 1,023.00
0181 630-80336 Barricade (3 MB) (Tenp) Added by MCR #1 Line #1 11. 000 0. 000
EACH 5. 500 1,375.00
250. 00000 5.500 1, 375.00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 0. 000
EACH 20. 000 2,300.00
115. 00000 20. 000 2,300.00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 31. 000 0. 000
EACH 15. 500 1,782.50
115. 00000 15. 500 1, 782.50
0195 630-80344  *Construction Traffic Sign (Special) 114. 000 0. 000
SF 57. 000 3,249. 00
57.00000 57.000 3,249. 00
0200 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 600. 00
600. 00000 1. 000 600. 00
0205 630- 80360 *Drum Channel i zi ng Device 30. 000 0. 000
EACH 15. 000 810. 00
54. 00000 15. 000 810. 00
0210 630-80370 Concrete Barrier (Tenporary) 120. 000 0. 000
LF 60. 000 1, 680. 00

28. 00000 60. 000 1, 680. 00



CONTI D:

C20715
20715-BID
STAO052A- 040

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 10/ 29/ 2018

CAT NO0200

0215 630-80380

0220

700- 70010

0225

700- 70011

0230

700- 70016

0235 700-70019

CAT NO0300

0240 601-01050

0245 602- 00000

0250 603-02545

CAT NO0400

0255 620-00001

0260 620-00012

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Cone

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Asphalt Cenent Cost Adj ustnent
G 21-BY

*Concrete Class B (wvall)

*Rei nforcing Steel

*68x43 I nch Reinforcement Concrete Pipe Elliptical

(Conpl ete

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (C ass 2)

ESTI MATE NG 0001 14: 26: 27
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50. 000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  279,255.04$  120,050.32% 120, 050. 32
32. 000 0. 000
oY 16. 700 21, 710. 00
1, 300. 00000 16. 700 21, 710. 00
2, 250. 000 0. 000
LB 1, 276. 000 7,975. 00
6. 25000 1, 276. 000 7, 975. 00
340. 000 0. 000
LF 340.000 134, 980. 00
397. 00000 340. 000 134, 980. 00
CAT0300 CURRENT AMI $  190,642.50$  164,665.00% 164, 665. 00
1. 000 0. 000
EACH 1. 000 4, 865. 00
4, 865. 00000 1.000 4, 865. 00
1.000 0. 000
EACH 1.000 4, 865. 00
4, 865. 00000 1. 000 4, 865. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C20715
PCN: 20715-BID ESTI MATE RUN 10/ 29/ 2018
PRQIECT STAO052A- 040 ESTI MATE NO 0001 14: 26: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620-00020 Sanitary Facility 2.000 0. 000
EACH 1.000 300. 00
300. 00000 1. 000 300. 00
CAT 0400 CURRENT AMT $ 10, 330.00 % 10, 030.00 % 10, 030. 00
PRQIECT TOTAL CURRENT AMI $ 480, 227.54 % 294,745.32 % 294,745. 32



